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CCR No. 96-0731 Logged Date 7/3/96 Rev. - Request Type CCR

Priority Routine Urgent x Emergency Affected Release A Change Class II

Title (description)
Baseline of Release A Maintainability Demonstration Plan, 511-CD-001-002

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.)
or Tech Reference

511-CD-001-002

RTM Change Start New Baseline

Problem
Release A Maintainability Demonstration Plan  (TRR update) due to GSFC on 7/15/96.

Proposed Solution
ECS Board Review/Approval of 511-CD-001-002.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O x

QA x Rel. A x Rel. B Rel. IR1 MRS SMO x Subconts

A.1 Other

Cost: None x Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other Rel A TRR (1 Aug 96) - 2wk.

Additional LOC Man-Months

Materials

Originator Joe Spyrison 0714 (Siogned)  J. Spyrison      7/1/96
Signature Date

Office  Quality
Assurance

Office Manager (Signed)  Michael Gayle     7/3/96

Mike Gayle Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (Signed)   R. E. Clinard      7/12/96
Signature Date

CM01JU96  ECS




